
BOEING - TORRANCE 
Management Meeting Minutes #02 
May 11, 2000 

- SNYDER 
• LANGSTON 

ATTENDEES: 
Johnny Marasco (JM), BRC 
.s1 .. "M:ario $tc:w.ate .. {M:St. · BHo:: 
De DeSoto (OS), BRC 
Gregory Stewart (GS), T A 
Deryl Robinson (DR), SL 

ITEM· 

01.01 

01.02 

01.03 

FfESp:. 

GS/JM 
MS 

DISTRIBUTION: LEGEND: 
Attendees 
Steve Shestag (SS), BRC 

BRC = Boeing Realty Corp. 
SL = Snyder Langston 

Fred Wallitsch (FW), SL 
Kent Haggerty (KH), SL 

KJC = Kennedy/Jenks Consultants 
T A = T AIT & Associates 

Mark Burkholder (MB), NE 
Charles (Rus) Purcell (RP), KJC 
Michael Young (MY), IES 

IES == Integrated Environmental 
NE = Norcal Engineering 

BID DOCUMENTS -
Update 05/11 /00: Johnny provided Greg with as-builts for Buildings 
& 2. Greg, Johnny and Mario will continue to pursue the rest of the 
drawings. 
• Greg has received monitor well locations, but still needs the other 

information. Discussed import soil specification. Agreed to make it 
an alternate to the earthwork bid based on the geotechnical specs 
only. The dirt source will be tested prior to start of work for 
chemical make-up as required for Water Quality Control Board. 
Any changes at that time would be dealt with as a Change Order. 

• Demolition plans are 85% complete. Need to add dirt requirements 
and phasing. 

ROLES· 
• S.H.E.A. - Steve Shestag, Coordination and Overview of 

Environmental work for Boeing. 
• Integrated Environmental - Michael Young, Environmental 

Remediation Consulting and Design 
• Kennedy/Jenks Associates - Rus Purcel - Interaction: 

Produce Scope Definition and Specs. 
Groundwater Monitoring 
Soil Characterization 
Physical Monitoring and Remediation 

• Tait & Associates - Greg Stewart, Civil Engineering, Survey, 
Construction and Demo Plans. 

• Boeing -Johnny Marasco, Site Support 
• Boeing - Mario Stavale, in Charge for Boeing 
• Boeing - De De Soto, Mario Stavale's Assistant 
• Norcal Eng. - Mark Burkholder, Geotechnical Engineering 
• Snyder Langston - Deryl Robinson, Director Preconstruction 
• Snyder Langston - Fred Wallitsch, Project Management 

ENVIRONMENTAL REVIEW -
Integrated has prepared a plan showing historical locations where 
different chemicals were used. This will be used to determine where 
testing needs to be done. Testing will be done to attempt to identify 
as many contaminated areas as possible. 
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01.04 

01.05 

MY 

01.06 

DR/GS 

02.00 

02.01 

Update 05/11 /00: The plan for soil characterization may take until late 
June. This would impact phasing. 

BUILDING REMEDIATION PROGRESS-
Boeing has already started abatement work and it continues. 
Update 05/11/00: Building 3 finished. Almost finished with Building 1. 

SCHEDULE- Three (3) scenarios were discussed as listed: 
Target start of demolition is July 1, 2000. 

• Scenario A - To do all the testing and characterization first, then 
identify remediation and complete it, then do all demolition. 

• Scenario B - To start right away with all demo that is not 
controlled by remediation, and continue to move forward as 
remediation is completed. This would include everything from slab­
on-grade up. Below grade work would be started after remediation 
is completed. 

• Scenario C - To bid as Phase 1 the following buildings: 1, 3, 19, 
20, 32, and 66 with notes on known environmental areas sown on 
bid plans. Phase 2 bid plans will be completed as more 
environmental impacts are confirmed, and included in a separate 
bid package. 

It was agreed that Scenario C would be pursued. 

Update 05/11 /00: Building 66 may move into Phase 2. 
Characterization work may also impact. Michael Young is requested to 
provide updates. 

DRAINAGE & GRADING -
• It was agreed that existing storm drain will remain active in place 

during Phase 1 . Precautions will be taken to ensure positive 
drainage of all pads after Phase 1 . This is expected to require a 
small amount of work. 

• Storm grains will be removed towards end of Phase 2, at which 
time the site will be graded to approved grading plans. 

Update 05/11/00: Discussed value engineering of grading plans. SL 
and T A will both look at potential alternatives to reduce amount of 
import. 

CONCRETE CRUSHING - Discussed contract requirements. Agreed 
that the demolition contractor will have responsibility to remove 
material from the site and the right to sell it. 

GEOTECHNICAL - Deryl distributed stamped originals of Norcal 
Engineering's specifications for working with below grade structures. 
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These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be 
Wednesday, May 24, 2000 at 1:30 PM at Boeing Realty Corporation's office. 

Respectfully submitted, 

Director, Preconstruction Services 

DR/ks 
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